


Programme



Six week extension for SSQ/ISOS evaluation

Decision end January 2020 regarding procurement approach, linked to potential additional PC tonnage

If ISDS redrafting required, additional few weeks to programme

Postponing procurement of Lot A civils contractor until later in 2020

Aim to absorb much of delay by streamlining overall procurement programme