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Executive Summary:

Since 2011 the Council has transformed the city centre through a £57m programme of 
investment in the public realm. The impact of this work has been significant, attracting developers 
to invest in the city such as Shearers Property Group who are transforming Cathedral Lanes into 
a vibrant restaurant quarter. This investment will be complemented by phase 4 of the public 
realm improvements due to be completed later this year, using Coventry and Warwickshire Local 
Enterprise Partnership (CWLEP) Local Growth Deal grant.

The award of UK City of Culture provides a fantastic opportunity to further enhance the city 
centre in preparation for 2021 to ensure people gain a positive image of our city, and to create a 
lasting legacy for residents and businesses beyond 2021. Given the investment already made in 
public realm, Coventry has the opportunity to consider the delivery of an even more ambitious 
programme of public realm improvements. A series of transformational public realm 
improvements are proposed in this report to be delivered under a new Public Realm Phase 5 
programme. The proposed schemes will deliver enhancements to key strategic areas of the city, 
improve accessibility and connectivity across the city and also enhance the setting of the key 
events venues and visitor attractions.  

To develop the programme for phase 5, the likely venues for City of Culture have been mapped, 
along with completed public realm schemes and other visitor attractions (appendix A).  To 
maximize the potential of the city centre, it is essential to ensure the links between attractions are 
high quality, greener, designed for people and accessible to all. The proposed priority order, as 
outlined below, reflects location and likely footfall; more detail on the schemes is included in 
appendices B and C:  



   Transformation of Upper Precinct, delivering public realm enhancements which will de-  
clutter, create a high quality attractive space and complement Shearer Property Group’s 
recently approved plans for Upper Precinct;

   Improvements to the public realm outside the new waterpark and leisure centre;
 An extension of public realm improvements in Upper Precinct to Smithford Way and 

Market Way;
   Public realm improvements to complement Salt Lane Multi-Storey Car Park including 

improvements to Shrub Walk, Warwick Lane and links to Hertford Street Pepper Lane – 
mirroring the public realm created in Greyfriars Lane to create an attractive walking route 
to the Cathedral quarter;

 A public art programme which will include restoration of pieces currently in store to be put 
back on display, alongside restoring the Canal arts trail and upgrading the canal tow path;

   Upgrade of New Union Street Multi-Storey car park and associated public realm;
   A funding contribution towards a Heritage Lottery Funded scheme to de-culvert the River 

Sherbourne in Palmer Lane, as part of the wider improvements to the Burges area;
 Ring Road enhancements and junction upgrades in strategic locations, improving 

connectivity between the outer ring road and city centre and unlocking development land 
and cleaning to improve the appearance of the ring road;

 Improvements to Far Gosford Street and the setting of Fargo village, including improving 
links to Two Tone Village;

 Improvements to the public realm on key links to events venues including Far Gosford 
Street, Fairfax Street and Bayley Lane;

 Improvements to Corporation Street and Queen Victoria Road, complementing the 
redevelopment of the former Co-operative Building;

 Works to complement Coventry University’s masterplan, including public realm 
enhancements to Cox Street, Ford Street and Lower Ford Street; and

 Work to support the Sherbourne Loop proposal, including a funding contribution towards 
the Charterhouse refurbishment and a pedestrian crossing to connect Charterhouse and 
London Road cemetery.

Alongside the above projects, the programme should also include the following:
 Upgrade of coach parking facilities across the city centre;
 Improved wayfinding and digital signage strategy;
 Improvements to cycling infrastructure, including the Canal towpath;
 Improve the attractiveness of key radial routes into the city;
 Refresh previous public realm schemes delivered in the city centre;
 Funding for the development of additional schemes to attract further funding; and
 Top slice the available budget to fund staff to deliver the programme. 

The priority order may be amended in response to funding availability and deliverability of the 
projects. The aspiration is to deliver as many transformational schemes as practical by 2021, with 
a longer term aim to deliver the remaining schemes post 2021 to create a lasting legacy. The 
total programme cost is estimated to be in the region of £120m, which includes the funding 
necessary to provide for the estimated additional 14 posts required to deliver the ambitious 
programme ahead of 2021. The costs are estimates at present, the list of projects isn’t 
exhaustive and adequate funding to deliver these schemes does not currently exist. It is 
recognised that a programme of this significance will have impact upon the capital programme 
and external funding will need to be secured. Therefore, delegated authority is sought in order for 
the Deputy Chief Executive (Place), following consultation with the Cabinet Member for City 
Services and Cabinet Member for Jobs and Regeneration and S151 officer to agree the detailed 
programme of works should  funding become available. 



The Public Realm Phase 5 programme delivery will need to be carefully co-ordinated to ensure 
the city centre remains open for business and disruption is kept to a minimum. The work will also 
need to be coordinated around major events that will take place in the run up to City of Culture.

Currently the Council has successfully secured £11.8M Local Growth Deal funds from Coventry 
and Warwickshire Local Enterprise Partnership (CWLEP).  Of this £7.75m is allocated to deliver 
the initial Phase 5 of city centre public realm improvements. As the CWLEP funding is time 
limited, it will be allocated to the top priority project or projects as set out in this report.  The 
remaining £4m is allocated to deliver other key infrastructure projects as set out in the 
Connecting Coventry Update Cabinet Report which is also being considered by Cabinet on 
March 6th. The Council has also identified £1.94m capital receipts to match fund the Heritage 
Lottery Fund (HLF) Bid to restore the Grade I listed Charterhouse and reopen to the public as 
part of proposals to create a new heritage park.

In addition, to support Coventry’s City of Culture status, it is proposed that further funding will be 
sought from other sources, including WMCA for funding from within Coventry’s £284m Devolution 
Deal allocation (which includes £37m from the HS2 connectivity package), along with exploring 
other government funding opportunities. A funding bid will be required to be submitted for 
additional funding for public realm. If WMCA funding is sought, a business case will be required 
and approval will be subject to WMCA’s assurance framework process.  

Recommendations

Cabinet is requested to:

1) Agree the draft scheme list and delegate authority to the Deputy Chief Executive (Place), 
following consultation with Cabinet Members for City Services and Jobs and Regeneration, 
to agree the detailed works for schemes in Coventry City Centre Public Realm Phase 5, as 
set out in the appendices and their prioritisation for implementation.  

2) Delegate authority to the Deputy Chief Executive (Place), following consultation with Cabinet 
Members for City Services and Jobs and Regeneration and the Director of Finance and 
Corporate Services, to agree the detailed works for additional Public Realm Phase 5 
schemes if further funding is secured.

Cabinet is requested to recommend that Council:-

1)  Authorise the Council to enter into Local Growth Deal funding agreements for £7.75m 
Growth Deal 3 for the top priority schemes in the Public Realm Phase 5 programme.  

2)  Approve the addition of £1.94m Council Capital Receipts to the 5 year Capital Programme, 
to contribute to the Charterhouse restoration.

3)  Delegate authority to the Deputy Chief Executive (Place) and the Director of Finance and 
Corporate Services following consultation with the Cabinet Member for Jobs and 
Regeneration and the Cabinet Member for City Services to enter into future WMCA funding 
agreements secured and deemed necessary to deliver the Public Realm 5 schemes which 
shall include the authority to:

 Determine the final content of the relevant Outline and Full Business Cases and 
submit funding bids to the West Midlands Combined Authority in relation to the work 
to be delivered within the Public Realm 5 scheme; and



  If the funding bids are successful to agree the final terms of the grant agreement 
with the WMCA

4) Note the addition of the Growth Deal 3 £7.75m Public Realm Phase 5 programme of works, 
as set out in Appendix B has been approved as part of the Capital 5 year programme that 
was taken to Council as part of the Budget Report 2018-19 on 20th February 2018.

5) Delegate authority to the Deputy Chief Executive (Place), following consultation with Cabinet 
Members for City Services and Jobs and Regeneration, alongside Procurement Board to 
agree the most appropriate procurement route for the works to be delivered.

Council are asked to:

1)  Authorise the Council to enter into Local Growth Deal funding agreements for £7.75m 
Growth Deal 3 for the top priority schemes in the Public Realm Phase 5 programme.

 
2)  Approve the addition of £1.94m Council Capital Receipts to the 5 year Capital Programme, 

to contribute to the Charterhouse restoration.

3)  Delegate authority to the Deputy Chief Executive (Place) and the Director of Finance and 
Corporate Services following consultation with the Cabinet Member for Jobs and 
Regeneration and the Cabinet Member for City Services to enter into future WMCA funding 
agreements secured and deemed necessary to deliver the Public Realm 5 schemes which 
shall include the authority to:

  Determine the final content of the relevant Outline and Full Business Cases and submit 
funding bids to the West Midlands Combined Authority in relation to the work to be 
delivered within the Public Realm 5 scheme; and

  If the funding bids are successful to agree the final terms of the grant agreement with 
the WMCA

  Note Appendix B for the Growth Deal 3 Public Realm Phase 5 programme totalling 
£7.75m has been approved as part of the Capital 5 year programme that was taken to 
Council as part of the Budget Report 2018-19 on 20th February 2018.

4) Delegate authority to the Deputy Chief Executive (Place), following consultation with Cabinet 
Members for City Services and Jobs and Regeneration, alongside Procurement Board to 
agree the most appropriate procurement route for the works to be delivered.

List of Appendices included: 

Appendix A – Plan showing location of Phase 5 Schemes
Appendix B – Public Realm Phase 5 Detailed Funding Table
Appendix C – Public Realm Phase 5 Scheme Descriptions

Background Papers:

None



Other Useful Documents:

1. Coventry City Centre Public Realm Phase 1 – Council report of 28th January 2011
2. Coventry City Centre Public Realm Phase 2 – Council Report of 23rd October 2012 
3. Coventry City Centre Public Realm Phase 2 Update – Council Report of 23rd July 2013 
4. The Coventry Warwickshire First Wave Growth Deal – Council report of 9th September 

2014
5.    Coventry City Centre Public Realm Phase 3 – Council Report of 7th October 2014
6. European Regional Development Fund (ERDF) Open Call for Extension to Projects –

Council report of 17th March 2015 
7. Public Realm 3a – Council Report of 17th March 2015
8. Local Growth Deal - Public Realm Phase 4 & Infrastructure Projects – Council Report of  

11th October 2016
9. Coventry Station Masterplan Update – Council Report of 24th January 2017
10. Connecting Coventry Strategic Transport Investment Programme – Council Report of 24th 

January 2017
11. Connecting Coventry – Strategic Transport Investment Programme Update – Council 

Report of 13th March 2018
12. 2018/19 Transportation and Highway Maintenance Capital Report – Cabinet Report 6th  

March 2018

All of the above documents are available via the Council’s website:
http://democraticservices.coventry.gov.uk/mgListCommittees.aspx?bcr=1 

Has it been or will it be considered by Scrutiny? 

No

Has it been or will it be considered by any other Council Committee, Advisory Panel or 
other body? 

No

Will this report go to Council?  

Yes – 13th March 2018

http://democraticservices.coventry.gov.uk/mgListCommittees.aspx?bcr=1


Report title: Public Realm Phase 5

1 Context (or background)

1.1 The background to the original Coventry Public Realm Project was covered in a report to 
Cabinet on 21st January 2011. Phase 1 was completed in summer 2012; the success of 
these works led to Phase 2 being approved by Cabinet on 9th October 2012, with a 
revised programme subsequently approved 9th July 2013, and Phase 3 being approved 
on 7th October 2014, with a revised programme (Phase 3a) approved in March 2015 
following the award of additional ERDF funding. Phase 4 was approved in October 2016 
following the award of CWLEP Growth Deal funding, which delivered improvements 
including Greyfriars Lane, Fairfax Street and forthcoming works on Cuckoo Lane due to 
be completed later in 2018.

1.2 The work has achieved several national and regional awards and is in the running for a 
number of others.  The success of previous phases of public realm also led Coventry 
University to contribute funding towards improvements to Gosford Street and their 
campus, which was successfully delivered in partnership at the end of 2015.

1.3 The Public Realm programme has been extremely successful to date, with the 
programme having already regenerated over 18 hectares of brownfield land within 
Coventry city centre, and levered in more than £53m of additional public sector funding 
and £3.8m private sector investment.  

1.4 The award of City of Culture presents a once in a generation opportunity for the city to 
showcase what is has to offer on a global stage. This provides a huge opportunity to lever 
further investment to further enhance the city centre in preparation for 2021 to ensure 
people gain a positive image of our city, and to create a lasting legacy for residents and 
businesses beyond 2021. 

1.5 A series of transformational public realm improvements are proposed in this report to be 
delivered as part of a new Public Realm Phase 5 programme. These have been 
developed by mapping the main visitor attractions, likely venues for city of culture, arrival 
points like the railway station and car parks and completed public realm (see appendix A).  
The pipeline of schemes has been developed to ensure the links between venues, 
attractions and arrival points are seamless, high quality, greener and more accessible.  
The proposed schemes will deliver enhancements to key strategic parts of the city and 
also enhance the setting of the key events venues and visitor attractions. 

1.6 There are a number of schemes which were approved as part of the Public Realm Phase 
4 programme to be implemented this year, which includes improvements to Cuckoo Lane 
and relocation of the Coventry Cross.
 

1.7 The programme has been developed in proposed priority order of schemes to be 
delivered as funds become available. A number of schemes will be required to be 
delivered by the end of 2020 ahead of City of Culture, but to create a lasting legacy some 
of the projects on the pipeline may be delivered from 2022 onwards if funding can be 
secured.  The priority list may need to be reviewed in response to changes in funding or 
deliverability. The proposed programme, with further detail regarding costs and 
deliverables, can be found in Appendix B and C.  The overall proposed priority order is as 
follows:



 Transformation of Upper Precinct, delivering public realm enhancements which will de-  
clutter, create a high quality attractive space and complement Shearer Property Group’s 
recently approved plans for Upper Precinct;

   Improvements to the public realm outside the new waterpark and leisure centre;
 An extension of public realm improvements in Upper Precinct to Smithford Way and 

Market Way;
   Public realm improvements to complement Salt Lane Multi-Storey Car Park including 

improvements to Shrub Walk, Warwick Lane and links to Hertford Street Pepper Lane – 
mirroring the public realm created in Greyfriars Lane to create an attractive walking route 
to the Cathedral quarter;

 A public art programme which will include restoration of pieces currently in store to be put 
back on display, alongside restoring the Canal arts trail and upgrading the canal tow path;

   Upgrade of New Union Street Multi-Storey car park and associated public realm;
   A funding contribution towards a Heritage Lottery Funded scheme to de-culvert the River 

Sherbourne in Palmer Lane, as part of the wider improvements to the Burges area;
 Ring Road enhancements and junction upgrades in strategic locations, improving 

connectivity between the outer ring road and city centre and unlocking development land 
and cleaning to improve the appearance of the ring road;

 Improvements to Far Gosford Street and the setting of Fargo village, including improving 
links to Two Tone Village;

 Improvements to the public realm on key links to events venues including Far Gosford 
Street, Fairfax Street and Bayley Lane;

 Improvements to Corporation Street and Queen Victoria Road, complementing the 
redevelopment of the former Co-operative Building;

 Works to complement Coventry University’s masterplan, including public realm 
enhancements to Cox Street, Ford Street and Lower Ford Street; and

 Work to support the Sherbourne Loop proposal, including a funding contribution towards 
the Charterhouse refurbishment and a pedestrian crossing to connect Charterhouse and 
London Road cemetery.

Alongside the above projects, the programme should also include the following:
 Upgrade of coach parking facilities across the city centre;
 Improved wayfinding and digital signage strategy;
 Improvements to cycling infrastructure, including the Canal towpath;
 Improve the attractiveness of key radial routes into the city;
 Refresh previous public realm schemes delivered in the city centre;
 Funding for the development of additional schemes to attract further funding; and
 Top slice the available budget to fund staff to deliver the programme. 

1.8 The Council has received over £36.8m CWLEP Local Growth Deal funding to date, 
£6.9m, towards the delivery of previous phases of city centre public realm, as well as 
match funding for the Coventry Station Masterplan and also contributing towards the 
Coventry Very Light Rail research and development project.

1.9 The Council has been awarded a further £11.8m Growth Deal funding.  Of this £7.75m is 
allocated to deliver the initial Phase 5 of city centre public realm improvements; as this 
funding is time limited, it will be allocated to the top priority project or projects as set out in 
this report.  The remaining £4m is allocated to deliver other key infrastructure projects 
which are detailed in the Connecting Coventry Update Cabinet Report, 6th March 2018.  



1.10 In addition, to further enhance the city in readiness for 2021 and deliver additional 
schemes within the proposed programme, further funding will be sought from WMCA for 
funding from within Coventry’s £284m Devolution Deal allocation, along with exploring 
other government funding opportunities. 

1.11 Overall, this additional investment will support job creation and promote the regeneration 
of the city centre and further improve accessibility to employment, retail and tourist 
attractions and support making the City of Culture 2021 a success. Improved walking 
routes, cycling and coach facilities will enhance connectivity in the city centre and provide 
a more attractive visitor experience as well as improving the quality of life for residents. 
Importantly, this investment will also create a lasting legacy for the city, beyond 2021 and 
by transforming the image of the city will help to attract inward investment.

1.12 It is important that the programme of Public Ream Phase 5 works is delivered in a 
carefully planned way to minimise impact on the city. All businesses will remain open 
during construction, and provision will be made to cater for events.

1.13 There is a robust governance in place to manage the Public Realm programme. The 
delivery team are very experienced, having delivered over £35m city centre public realm 
improvements to date. Additional resources will be required to deliver the programme, 
which will be dependent on the extent of the works funding is secured for. Any additional 
resources will be funded out of the grant funding for the projects.

2 Options considered and recommended proposal

2.1 Option 1 – (Preferred) The City Council approves delivering the Public Realm Phase 
5 programme of works as set out in paragraph 1.6, with schemes to be implemented 
in accordance with the priority order set out in 1.6 dependent on the availability of 
funding including Local Growth Deal and in addition will seek further funding to 
deliver other currently unfunded priority schemes within the Public Realm Phase 5 
programme

The Council has a proven track record of delivering transformational public realm 
improvements in the city centre and has acted as lead applicant or accountable body for 
many grant-funded projects. In essence it means being responsible for monitoring spend, 
submitting grant claims to CWLEP for eligible expenditure and demonstrating that the grant 
has been spent in achieving the outputs of the project, alongside the delivery of the project. 
By taking on this role, the City Council will administer a further £7.75m Growth Deal grant 
and if successful in obtaining additional funding, the Council will become accountable body 
for WMCA and potentially other government funding sources to deliver an extended 
programme of public realm and city centre infrastructure improvements. It is recommended 
this option is approved to maximise funds available to deliver the full programme of public 
realm and infrastructure improvements to maximise impact. It is important to fully capitalise 
on the opportunities that City of Culture can bring in terms of levering extra funding and 
maximising improvements to the city to welcome visitors, encourage investment and create 
a legacy beyond 2021. 

Option 2 - The City Council approves using Local Growth Deal for the schemes as 
set out in paragraph 1.6, with schemes to be implemented in accordance with the 
priority order set out in 1.6 dependent on the availability of funding 

This option would deliver some of the top priority schemes but would limit the extent of the 
works delivered within the proposed Public Realm Phase 5 programme. The Council has 
acted as lead applicant or accountable body for many grant-funded projects. In essence it 



means being responsible for monitoring spend, submitting grant claims to CWLEP for 
eligible expenditure and demonstrating that the grant has been spent in achieving the 
outputs of the project, alongside deliver of the project. By taking on this role, the City 
Council will administer a further £7.75m Growth Deal grant. This would deliver some key 
public realm and connectivity improvements across the city, but wouldn’t go as far in terms 
of the extent of transformation and create a lasting legacy from the funding opportunities 
that could be levered through City of Culture if WMCA funding wasn’t sought to deliver a 
more extensive programme of public realm improvements.

Option 3 - (Default position) Proceed without any of the Local Growth Deal external 
funding package 

If the works were to be funded entirely by existing resources within the capital programme 
there is no provision for any works to be undertaken this financial year and a review would 
be required to determine available resources for future years. This would make it very 
unlikely that any further improvements would be made to the city in terms of public realm 
and key infrastructure ahead of City of Culture due to timescales of any future funding 
becoming available. Growth Deal funding may need to be returned to CWLEP if not utilised 
against these projects.

2.2 Recommended Proposal 

It is recommended that the Council moves forward with Option 1. The programme will be 
delivered in priority order within the resources available and contingency applied as set 
out in section 5 of the report. 

3 Results of consultation undertaken

3.1 The CWLEP has undertaken a consultation exercise with local businesses to determine 
the priorities it should focus on. The proposals and projects within this report fully align to 
the proposed CWLEP Strategic Economic Plan.

3.2 The proposals here fully align to the WMCA Strategic Economic Plan and seek to deliver 
against the ambitious targets set within it. The consultation process took place in 2016. 

3.3 Consultation with Access Groups has been ongoing throughout the delivery of Public 
Realm schemes and will continue for the development of Phase 5. All schemes 
incorporate trees and grass wherever practical in response to repeated calls for more 
greenery in the city centre. 

4 Timetable for implementing this decision

4.1 All Growth Deal spend must be defrayed by the end of March 2021 in order to submit a 
final grant claim. Therefore works are to be completed by end December 2020 to enable 
time for final payments to be made. This coincides with the deadline imposed by City of 
Culture, as all works need to be completed before 2021.

4.2 If additional funding is secured, such as WMCA funds the programme will need to adhere 
to WMCA grant funding rules and be spent within timescales specified within the funding 
agreement.



5. Comments of the Director of Finance and Corporate Services

5.1 Financial implications 

This report seeks approval to accept secured Growth Deal grant of £7.75m awarded by 
the Coventry and Warwickshire LEP (CWLEP), and allocate it to the highest priority 
schemes identified in Appendix B, and summarised in table 5.1 below. This report also 
seeks approval of £1.94m capital receipts to be used as match funding for a HLF Bid for 
restoration of Charterhouse.

The wider proposed £97.3m Public Realm Phase 5 programme requires further significant 
funding to be secured to deliver the whole programme as presented.  However, works are 
scalable and are proposed would be delivered in priority order of schemes as funding 
becomes available. As stated above, it is proposed the top priority schemes as set out in 
Appendix B are funded from the secured CWLEP Local Growth Deal grant 

A total of £11.8m from Growth Deal 3 has been secured, £7.75m for these Public Realm 
proposals and £4.05m towards the new link road to the West of Warwick Road which is 
covered in the Connecting Coventry Update Cabinet Report.

Table 5.1 outlines the estimated project costs in order of priority. It identifies the specific 
public realm schemes the £7.75m Local Growth Grant will fund. To satisfy Growth Deal 
grant conditions all expenditure must be defrayed by 31st March 2021.  Therefore if the 
top priority schemes prove not to be deliverable, the report seeks delegated approval to 
senior officers and Cabinet members to apply the grant to the next scheme or schemes 
on the priority list.   Quarterly claims are required to be submitted to CWLEP to provide 
progress updates and ensure spend targets are met. The programme will be subject to 
the CWLEP assurance framework and external audit.

The remaining unsecure funding will be sought from other sources including from the 
WMCA from within Coventry’s indicative £284m Devolution Deal allocation, which is 
subject to WMCA’s assurance framework process. Only once funding is secured will any 
of the additional schemes be approved. The detailed list of pipeline schemes can be 
found in Appendix B. 

 
Table 5.1 – Public Realm Phase 5 Programme Funded Schemes

SCHEME
FUNDING 
SECURE or 
UNSECURE

GROWTH 
DEAL
£m

CAPITAL 
RECEIPTS 

& S106
£m

UNFUNDED
£m

TOTAL 
BUDGET

£m

Upper Precinct Secure 6.7   6.7

Bull Yard / Sports Centre Secure 0.5   0.5

Palmer Lane De-Culverting Secure 0.05   0.05

Scheme Development Secure 0.5   0.5

Additional Programme Items Unsecure   8.71 8.71

London Road Crossing/Charterhouse Link Secure  1.94*  1.94

Public Realm 5 Wider Programme Unsecure   0.15** 98.87 99.02

TOTAL  7.75 2.09 107.58 117.42
* Denotes Capital Receipt
** Denotes S106 Funding



5.2 Legal implications 

The public realm and infrastructure schemes will be delivered under the Council's general 
highway improvement/traffic management powers under the Highways Act 1980 except in 
relation to any new or amended formal pedestrian crossings/traffic regulation 
orders/traffic-calming measures which will be implemented following a separate statutory 
notice/objection process under the Road Traffic Regulation Act 1984. 

5.3       Procurement 

It is proposed that resources including project management, design and site staff are 
procured through the Warwickshire Shared Professional Service Contract.

For the proposed Growth Deal 3 funded works, it is recommended that the Council’s 
Direct Labour Organisation (DLO) carry out the Upper Precinct works, with support from 
the Civil Engineering Framework for sub-contractors and Demolition framework for 
specialise work and additional resources. The public realm works at the new Water Park 
will be carried out by Buckingham, the contractor for the main works. The de-culverting 
works at Palmer Lane will be required to be tendered, this is likely to be done through an 
existing OJEU compliant framework such as the Birmingham Civils Framework, which will 
be subject to approval by Procurement Board.

If funding is secured for the wider pipeline of projects, then a mix of construction contracts 
would be use to maximise resource and capacity to ensure delivery in time for 2021. The 
DLO would potentially carry out some of the schemes, with existing OJEU construction 
frameworks to be utilised for others. The procurement strategy is to be agreed by the 
Deputy Chief Executive (Place), following consultation with the Cabinet Members and is 
subject to approval at Procurement Board.

6 Other implications

6.1 How will this contribute to achievement of the Council's Plan?

6.1.1 The Council's Economic Growth and Property Strategy, to be tabled at Cabinet on 6th 
March, 2018 sets out the Council’s vision: Coventry will be a city that delivers 
sustainable and inclusive economic growth enabling all of our residents and 
businesses to prosper.

6.1.2 The Public Realm Phase 5 programme will indirectly or directly provide jobs across the 
city and sub-region. The Economic Growth and Property Strategy specifically 
acknowledges the importance of infrastructure to help create growth and connect people 
to jobs.

6.1.3 The schemes also support the City Centre Area Action Plan and Local Plan, which 
identifies the importance of public realm and these key areas for development.

6.1.4 The CWLEP recognises the importance of a successful Coventry city centre to the sub-
region as a whole in its strategy. Public Realm Phase 5 is closely aligned with the 
“Unlocking Growth Potential” theme of the Coventry and Warwickshire Strategic 
Economic Plan (SEP), specifically by unlocking the potential for development on key new 
city centre employment sites. 



6.2 How is risk being managed?

6.2.1 Arrangements are in place within the Place Directorate to deliver the accountable body 
role ensuring that procedures are in place to manage risk. There is a robust governance 
structure in place for the public realm programme whereby risks are managed by project 
team level and reported to project board. Regular risk workshops are undertaken on all 
projects to ensure active monitoring and management.

6.2.2 The financial risk associated with Local Growth Deal sits with the Council as accountable 
body. However the risk of claw back is minimal so long as the expenditure is defrayed 
against eligible activity and in the permitted timeframe. This risk will be mitigated by the 
implementation of strict procedures for the project management of Growth Deal-funded 
work.

6.2.3 The City Council’s Economic Development Service oversee all CWLEP Local Growth 
Deal that comes into the Council beyond just public realm. They are experienced in 
dealing with external funding and will ensure that suitable monitoring and governance 
arrangements are in place at a programme level and appropriately align to the CWLEP’s 
governance structure and CWLEP Assurance Framework.

6.2.4 If additional funding is secured, such as West Midlands Combined Authority Devolution 
Deal, there is already governance in place including a Coventry WMCA Infrastructure 
Board which specifically strategically monitors the Council’s Transport and Infrastructure 
Devo Deal funded projects. There are processes in place to manage WMCA grant 
accordingly.

6.2.5 The programme manager for the works is responsible for managing compliance with the 
funding requirements such as publicity, procurement and for monitoring progress 
including making grant claims to CWLEP.  The highly experienced Transport & Highways 
division who have already successfully delivered previous phases of public realm 
improvements will continue to implement the public realm schemes.

6.3 What is the impact on the organisation?

6.3.1 HR Implications

6.3.2 To ensure successful delivery of these large projects and the Council’s ability to provide 
an adequate accountable body function, up to 14 additional posts may be required and 
will be recruited through the council’s authorised recruitment protocols. Staff are already 
in place from the previous public realm projects and can continue to carry out this function 
and take on the new projects, but further resources are required to help support the wider 
programme delivery, including additional project managers, project support, engineers, 
communications, finance, procurement and legal officers. The posts will only be recruited 
to as funding becomes available, and will be capital funded. Agency staff may also be 
required to support the programme delivery team as required. These will be supplied 
through the Shared Professional Services Contract.

6.4 Equalities / EIA

6.4.1 Each of the infrastructure projects will undertake an Equality Impact Assessment as part 
of project development and impact. The public realm proposals will make movement 
around the city centre easier for everyone. This is because of the removal of unnecessary 
street furniture and measures to reduce the dominance of traffic. However, access by car 
for those that need it will be maintained. Discussions with the Access Groups and 



representative organisations are underway and will continue through scheme 
development, to ensure that the design of all schemes to be developed properly reflects 
access needs. There have been regular meetings with the Access Development Group 
and the Coventry and Warwickshire Access Committee to review the impact of Phase 1 to 
4 schemes and to consider the design of further schemes. In particular, the Council has 
worked closely with the Guide Dogs Association providing funding to help the re-training 
of guide dogs in the new city centre. The lines of communication will be used to ensure 
that the needs of all users are considered when developing the projects

6.5 Implications for  (or impact on) the environment

6.5.1 The projects will have a positive impact on the environment in the city centre. More green 
spaces and trees will be introduced into the city centre. The projects will improve the 
quality of pedestrian and cycle routes in the city centre, and encourage travel by 
sustainable modes. The Palmer Lane de-culverting scheme will create an open water 
course in the city centre, water courses in urban locations have been linked to public 
health benefits.

6.6 Implications for partner organisations?

6.6.1 The City Council will need to work closely with the Coventry City of Culture Trust in the 
delivery of the works programme.

6.6.2 The public realm activities at Upper Precinct will need to be coordinated with works to be 
undertaken to the retail infrastructure by Shearers Property Group.

6.6.3 The Council will need to work with the Environment Agency as part of the Palmer Lane 
de-culverting work.

6.6.4 The Council will be required to work with Coventry University if public realm works 
proceed in relation to the delivery of their masterplan.
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APPENDIX A – Public Realm Phase 5 Overview

The numbered schemes are listed in Appendix B.



APPENDIX B - Public Realm Phase 5 Funding Table

SCHEME PRIORITY 
ORDER

FUNDING 
SECURE or 
UNSECURE

GROWTH 
DEAL
£m

CAPITAL 
RECEIPTS 

& S106
£m

UNFUNDED
£m

TOTAL 
BUDGET

£m

Public Realm Projects       

Upper Precinct 1 Secure 6.7   6.7

Leisure Destination Public Realm 2 Secure 0.5   0.5

Smithford Way 3 Unsecure   3.9 3.9

Salt Lane/Shrub Walk 4 Unsecure   0.8 0.8

Greyfriars Lane Extension 5 Unsecure   3.9 3.9

Warwick Lane 6 Unsecure   0.2 0.2

Pepper Lane 7 Unsecure   0.4 0.4

Hertford Street 8 Unsecure   2.5 2.5

Coventry Point 9 Unsecure   3 3

Public Art, including upgrade of Canal Public Art Trail 10 Unsecure   1.25 1.25

Canal Tow Path 11 Unsecure   0.15 1.05 1.2

New Union Street MSCP & Public Realm 12 Unsecure   12.5 12.5

Palmer Lane De-Culverting 13 Secure 0.05   0.05
Ringroad cleaning & enhancements (inc Swanswell Viaduct 
Extension) 14 Unsecure   15 15

Far Gosford Street & link to Two Tone Village 15 Unsecure   1 1

Corporation Street/Queen Victoria Road 16 Unsecure   1 1

Charterhouse restoration (Match funding) 17 Secure  1.94  1.94

London Road Crossing/Charterhouse Link 18 Unsecure   0.4 0.4

Coventry Uni Masterplan 19 Unsecure   1 1

Drapers Hall/Bayley Lane 20 Unsecure   0.5 0.5

Fairfax Street/Britannia refresh 21 Unsecure   2.5 2.5

Sherbourne Loop 22 Unsecure   0.8 0.8

Ford Hospital Cut through 23 Unsecure   1.22 1.22

Junction 9 24 Unsecure   13.9 13.9

Junction 4 & 5 25 Unsecure   11.6 11.6

Junction 1 26 Unsecure   6.75 6.75

Junction 7/Moat Street Car Park 27 Unsecure   10 10
Pinchpoint - Warwick Road lane extension 28 Unsecure   1.1 1.1
Bishop Street Car Park/Cook Street Gate 29 Unsecure   0.6 0.6
Pinchpoint - Spon End 30 Unsecure   2 2

Cross Cutting Items       
White Street Coach Park  Unsecure   0.01 0.01
Wayfinding & Communication  Unsecure   3 3
Cycling Improvements  Unsecure   0.2 0.2
Existing Public Realm Refres  Unsecure   0.6 0.6
Improvements to key radial routes  Unsecure   0.5 0.5
Scheme Development  Secure 0.5   0.5
Project Management  Unsecure   4.4 4.4
TOTAL   7.75 2.09 107.58 117.42

Please refer to Section 5 of the report regarding funding options that are being pursued.



APPENDIX C – Description of projects proposed under Public Realm Phase 5

1. Upper Precinct

Public realm improvements to help restore the Upper Precinct to the 1950’s Gibson Plan. The scheme will 
involve de-cluttering, planting and high quality paving to create an attractive public space and open up the 
views of the Spires. The works will complement works being undertaken by Shearers in relation to 
upgrading the retail space.

2. Waterpark and Leisure Destination Public Realm

Delivery of high quality public realm adjacent to the new Water Park on New Union Street/Bull Yard.

3. Smithford Way/Market Way

The demolition of a number of commercial properties will allow for the provision of a public plaza area 
linking together Smithford Way/West Orchards/Belgrade Theatre with additional public realm works along 
Smithford Way extending to Market Way using enhanced materials to link into the other local public realm 
works.

4. Salt Lane/Shrub Walk

In addition to the new Salt Lane car park being constructed the surrounding footpaths and access points 
are to receive upgraded and enhanced walkways to encourage the passage of visitors to key locations 
within the city centre. High quality public realm will be created, and will be similar to the design in Greyfriars 
Lane to create a consistent route.

5. Greyfriars Lane Extension

To extend the recently completed and well received public realm works at the top of Greyfriars Lane to the 
junction of New Union Street, whilst complimenting the historical Fords Hospital building and the newly 
constructed Water Park, both seen as key components of the City of Culture and attracting people to 
Coventry.

6. Warwick Lane

To tie into the adjacent public realm areas Warwick Lane will be refreshed with new surfacing, lining and 
kerb side barriers to make the area more attractive to those using this area. 

7. Pepper Lane

The scheme would mirror the improvements delivered in Greyfriars Lane in terms of design and materials, 
and provide an attractive link to the Cathedral as well as complement the improvements to Cathedral 
Lanes.

8. Hertford Street

Upgrading of the existing surfacing and street furniture with enhanced public realm materials, combined 
with the removal of the Nationwide Bank to provide a direct link for pedestrians from the train station into 
Broadgate. Public art will be included in the proposals, such as the ‘Peeping Tom’.

9. Coventry Point

Demolition of the multi-storey building and associated buildings and repaving to create an unobstructed 
means of access between Market Way and the City Arcade, which forms part of the City Centre South 
development.  This could create an attractive events space.

10. Public Art

Installation of a number of new and refurbished pieces of art along key routes into the city centre, including 
supporting a Coventry Public Art trail. This would include the rebuilding of the Coventry Cross in Cross 
Cheaping and restoration of the Canal art trail.

11. Canal Tow Path

This scheme would see the canal tow path being upgraded, which would complement the public art trail 
and link to developments along the canal up to the city boundary.



12. New Union Street MSCP & Public Realm

The current MSCP at New Union Street is at the end of its lifespan. Located in a prime city centre location, 
it is proposed the existing facility is demolished and a new multi storey car park created with 
complementary public realm works to develop and enhance the area on one of the main entry points from 
the ring road into the city centre. The funding for this could potentially be via prudential borrowing as this 
would be self-financing.

13. Palmer Lane de-culverting

The scheme involves the removal of a small section of the culvert roof over the River Sherbourne and 
deliver attractive public realm works adjacent to the river. This supports the ongoing regeneration of the 
Burges area. The contribution is part of a wider £3.8m investment in this area.

14. Ring road cleaning and enhancements

Works are due to be completed soon on the first phase of the Swanswell Viaduct refurbishments. This 
project would deliver the second phase of the scheme, as well as enable a wider cleaning and repairs 
programme for the ring road.

15. Far Gosford Street& link to Two Tone Village

Fargo village is likely to be one of the main city centre based events venues during City of Culture, and 
already hosts a plethora of well attended events. The proposal is the upgrade the public realm, introducing 
high quality paving and de-cluttering to create a more attractive walking route along Far Gosford Street. 
The Two Tone Village is a city treasure that is underutilised due to poor accessibility and people not being 
aware of its location. Signage will be installed to promote a walking route from Far Gosford Street to the 
attraction to boost footfall.

16. Corporation Street & Queen Victoria Road

This scheme will continue the line of already completed public realm works on Queen Victoria Road and 
Corporation Street and tie in with the redevelopment of the former Co-Operative building.

17 & 18 London Road Crossing/Charterhouse Link & Charterhouse Refurbishment

The introduction of a new controlled pedestrian crossing on London Road to provide a link between 
Charterhouse and London Road Cemetery which is part of the proposed Historic Coventry route in and 
around the City. £1.94m will also contribute towards the £11m ambitious plans to refurbish the Grade 1 
listed Charterhouse, which will become a focal point of a new city centre based heritage park.

19. Coventry University Masterplan - Gosford/Cox/Lower Ford St 

Coventry University are proposing some major changes to their city centre campus, including demolition of 
the James Starley building. This will provide an opportunity to potentially downgrade traffic in this area, as 
well as create some attractive temporary events spaces.

20. Drapers Hall/Bayley Lane

Drapers Hall is proposed to be refurbished to create a classical music venue in the heart of the city centre. 
Works are required in adjacent Bayley Lane to improve the setting and access to the venue.

21. Fairfax Street/Britannia refresh

This scheme would improve the setting of Fairfax Street, which is one of the key visitor arrival points by 
coach to the city. The scheme would also involve improvements to the façade of the Britannia Hotel.

22. Sherbourne Loop

The scheme will create an attractive green 2 mile cycle/walking circular route from Far Gosford Street 
following the River Sherbourne.

23. Ford Hospital Cut through

Demolition of adjacent buildings will open up this area and create a high quality plaza and route between 
the city centre and the historic Fords Hospital. This would help showcase this historical building and 
improve access. Access will also be linked to the nearby new Salt Lane multi storey car park and the Water 
Park.



24. Junction 9

A road improvement scheme the will reduce congestion at a key junction of the ring road whilst also provide 
a more suitable means of pedestrian access into the city centre and linkage to Belgrade Theatre and the 
Canal Basin. The scheme would also involve potential extension of the canal basin, and open up 
development land for housing.

25. Junction 4 & Junction 5

The works at Junction 4 will involve revising the existing layout of the junction to reduce congestion and 
develop a safer at-grade means of crossing points around the junction whilst increasing the public open 
space area to the front of the Grade I listed Whitefriars Monastery. 

The proposed scheme at Junction 5 will see the removal of the existing underground subway routes and 
provide a safer means of crossing the ring road whilst reducing traffic congestion locally. Road space will 
be realigned to provide wider footpaths over a new footbridge.  This will better connect Coventry University 
with the TechnoPark.

26. Junction 1

Reconfiguration of the existing ring road junction to reduce congestion and install controlled crossing points 
to provide a better means of access between the Canal Basin and City Centre.

27. Junction 7/Moat Street Car Park

This scheme will involve reducing the footprint of junction 7 to unlock development land and make the 
junction more accessible for pedestrians and cyclists.

28. Pinchpoint - Warwick Road lane extension

At peak times Warwick Road is very congested, which is exacerbated by a bottle next south of the railway 
bridge. This scheme will widen the road and create an extra lane to assist with traffic flows. 

29. Bishop Street Car Park/Cook Street Gate & St Mary's Chapel link

Bishop Street is a key link to the Canal Basin, which hosts the popular Tin music venue along with other 
attractions. The current state of Bishop Street is run down and unappealing. The scheme would 
reinvigorate the public realm and create an attractive walking route to the pedestrian crossing. The scheme 
will also seek to enhance Cook Street Gate and the link to the attractive St Mary’s Chapel.

30. Pinchpoint - Spon End

A scheme to reduce the traffic congestion into city along Spon End that would see localised road widening 
and realignment around the existing rail bridge arches, including for upgraded crossing points and wide 
footways.

Cross Cutting Items

White Street Coach Park

In order to cater for a growth in visitors to the city, works are to be undertaken on the existing coach park to 
improve facilities and the area surrounding it to ensure that a positive visitor experience is created from first 
impressions.

Wayfinding & Communications

Installation of various interactive and non-interactive wayfinding signage and infrastructure to compliment 
the city centre locations, buildings and routes that visitors may wish to or be encouraged to follow.  This 
would also include refurbishment or replacement of the MESH communications network.

Cycling Improvements

A series of city centre cycle infrastructure is proposed to improve accessibility and facilities in the city centre 
and improve connectivity between the city centre and outer ring road. 



Existing Public Realm Refresh measures

Some of the public realm schemes delivered over the last 7 years are in need of a refresh to ensure the 
highway quality standard of public realm is maintained. This may include some repaving works, along with 
greening and planting schemes.

Improvements to Key Radial Routes

This scheme will involve improving the attractiveness of the key radial routes into the city, through 
surfacing, greening and planting.

Scheme Development
In order to secure further funding for this programme, work will need to be undertaken to develop schemes 
in order to submit funding bids. This work will involve concept design, cost consultant support, 
programming and business case preparation.

Project Management
Additional resource will be required to deliver Public Realm Phase 5. The amount of resources required will 
be scalable and dependant on the amount of works to be delivered. Funding will be topsliced accordingly to 
fund additional posts from grant. Resources could include project management, engineers, site support, 
communications, legal, procurement and finance support.


