Activity	Nov 2018	Dec 2018	Jan 2019	Feb 2019	Mar 2019	Apr 2019	May 2019	Jun 2019	July 2019
Technical modelling and option development									
Cabinet – update on AQ Action Plan and Early Measures progress									
Option appraisal of shortlist									
Selection of preferred option for public engagement		•							
Cabinet – approval of Outline Business Case (including preferred option)				•					
Submission of approved Outline Business Case to JAQU				•					
Public engagement preparation									
Public engagement on preferred option									
Full Business Case finalisation, including statutory consultation									
Cabinet - approval of Full Business Case								•	
Submission of Full Business Case								•	