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Executive Summary:

Coventry City Council adopted the City Centre Parking Strategy in August 2016. 

The Strategy recognised the need to manage off-street parking provision in the city centre and 
that over the next decade there will be a significant shortfall of available parking in the right 
locations as a result of the planned and on-going developments. The Strategy identified that an 
appropriate level of investment would be required to redress the projected shortfall in order to 
alleviate future pressures on the demand for parking. 

This report seeks approval for the development and construction of a new multi-storey car park to 
be built on the site currently occupied by the existing Salt Lane surface level car park. 
Furthermore, the report seeks approval in principle for a potential development of a multi-storey 
car park on the site of the existing New Union Street multi-storey and Cheylesmore surface car 
parks. As well as being located on significant gateway sites, these locations are strategically well 
placed and ideally located to serve the Waterpark and Leisure facility and other planned 
developments to the south of the city centre. 

The aim of this proposal is to provide high quality, sustainable car park facilities that support the 
aspirational and expected growth of the city centre, whilst complementing the new Waterpark and 
Leisure Centre, City Centre retail, the Friargate Business District, and a steadily rising growth in 
the local economy and demands for parking. 

Recommendations:

Cabinet is requested to:

1) Approve in principle the construction of a new multi-storey car park at Salt Lane subject to 
planning permission, in order to help redress the under provision of parking in the south of 
the city centre. 



2

2) Recommend to Council that it approves the addition of £10.7million to the capital programme 
funded from corporate capital resources for 2017/18 and 2018/19 for the development of a 
new MSCP on the site of the existing Salt Lane surface car park within Coventry city centre. 

3) Approve that the corporate capital resources expended on the works are funded from income 
growth within the Place Directorate over the life of the asset. 

4) Delegate authority to the Executive Director of Place and the Executive Director of 
Resources in consultation with the relevant Cabinet Members, to approve the detailed 
design of the proposed scheme and the associated professional appointments for the 
development and construction of the new multi-storey car park at Salt Lane.    

  
5) Approve the principle of developing a linked business case for the construction of a new 

multi-storey car park on the site of the existing New Union Street and Cheylesmore car parks 
as a second phase development. 

Council is requested to:

1) Approve the addition of £10.7m to the capital programme funded from corporate capital 
resources for 2017/18 and 2018/19 for the development of a new MSCP on the site of the 
existing Salt Lane surface car park in Coventry city centre.  

List of Appendices included:

Appendix A – Site plans showing Salt Lane surface car park, New Union Street multi-storey car 
park and Cheylesmore surface car park

Other Useful Papers

None 

Other useful background papers

City Centre Parking Strategy 
http://democraticservices.coventry.gov.uk/documents/g11039/Public%20reports%20pack%2030t

h-Aug-2016%2014.00%20Cabinet.pdf?T=10  

City Centre Area Action Plan
http://www.coventry.gov.uk/downloads/download/3552/city_centre_area_action_plan 

Has it been or will it be considered by Scrutiny?

No 

Has it been or will it be considered by any other Council Committee, Advisory Panel or 
other body?

No

Will this report go to Council?

Yes – 24th January 2017 

http://democraticservices.coventry.gov.uk/documents/g11039/Public%20reports%20pack%2030th-Aug-2016%2014.00%20Cabinet.pdf?T=10
http://democraticservices.coventry.gov.uk/documents/g11039/Public%20reports%20pack%2030th-Aug-2016%2014.00%20Cabinet.pdf?T=10
http://democraticservices.coventry.gov.uk/documents/g11039/Public%20reports%20pack%2030th-Aug-2016%2014.00%20Cabinet.pdf?T=10
http://www.coventry.gov.uk/downloads/download/3552/city_centre_area_action_plan


3

Report title: Business Case for the construction of new multi-storey car parks in the city centre  

1. Context (or background)

1.1 Coventry City Council adopted the City Centre Parking Strategy in September 2016 and 
the City Centre Area Action Plan in 2015.  

1.2 Vehicle parking is integral to the access arrangements when trying to meet the needs of 
potential customers, commuters and visitors to the city centre, and thereby economic 
prosperity. Frequently it is the first impression someone will gain of a City but if this first 
impression is negative or if people cannot easily access the businesses, shops and the 
services they need, economic prosperity is likely to stagnate.    

1.3 Coventry City Council is currently responsible for 15 public car parks in and around the 
city centre. The Council’s car parks can accommodate 3,140 cars. In addition, circa 400 
cars can be accommodated on-street within the city centre. Other privately operated car 
parks have capacity for a further 2,838 vehicles. 

1.4 During recent years the city centre has been subject to considerable change including 
the transformation of Broadgate Square, the Railway Station to Bull Yard public realm 
improvement works and the de-cluttering of traffic signals on several of the key traffic 
corridors into the city centre (e.g. Little Park St, Gosford St, New Union St, Lidice Place 
and Corporation St). The transformation will continue at pace throughout the next 
decade with a number of major development schemes already underway as part of the 
regeneration of the city centre, all of which, coupled with a projected 3% year on year 
growth in the local population and economy, will result in a significant increase in 
demand for parking during the next decade.       

1.5 The growth in car ownership continues to escalate as does the demand for off-street 
parking. The City Centre Parking Strategy recognised that projected demands for 
parking are expected to exceed supply during the next decade and that there will be a 
significant under provision of c500 spaces by 2025/26 if no action is taken to redress the 
situation. 

1.6 It is expected that the following factors will contribute to the pressures on parking in the 
city centre during the next decade: 

The continued regeneration and development of the city centre;
The development of the new Waterpark and Leisure Centre;
The development of the Friargate Business District;
The City Centre South retail development;
The development of a 1,000 bed student accommodation building on the site of Cox 
Street car park; 
Continued growth and expansion of Coventry University;
Aspirational and expected levels of growth of the population, tourism and the 
economy; 
More effective management of on-street parking within residential areas on the 
periphery of the city centre which will increase the usage of off-street parking 
facilities.  

1.7 The City Centre Parking Strategy identified a number of mitigating actions including: 

 Manage the supply, location and pricing of parking to support local economic growth 
and the prosperity of the city centre and to support the tourism strategy;
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 Effectively manage the projected shortfall in supply of short and long stay parking in 
the south side of the city centre;  

 Ensure an adequate and sustainable provision of parking in the right location to 
support the new Waterpark and Leisure Centre;

 Ensure a sufficient and sustainable provision of short and long stay parking to the 
north and south of the city centre in the long term;  

 Seek opportunities through redevelopment to upgrade, rationalise and consolidate 
car parking provision in a way that improves the overall distribution of parking stock 
across the city centre; 

 Provide high quality parking facilities that create demand and attracts usage;  
 Develop clear strategies and business cases to support the development of a new 

multi-storey car park (MSCP) at the site of the pre-existing Salt Lane surface level car 
park;

1.8 Car park structures are a finite resource and are essential to the economic stability and 
growth of the surrounding area. Inferior quality or poorly maintained car parks that are 
run-down can deter customers, invite anti-social behaviour and result in a loss of 
revenue.  Conversely, well maintained facilities encourage use and support economic 
success.  

1.9 The development of new parking facilities is considered essential to support the growth 
and regeneration of the city centre and the new developments in and around the south 
side of the city centre.  

1.10 Recent discussions with partner organisations have identified a potential further 
increase in demand for parking to the south of the city centre, close to junction 5 of the 
ring road. It is expected that this may result in a requirement for an additional 500 
dedicated parking spaces. This increase is over and above the projected demands that 
were recognised in the Parking Strategy and further compounds the pressures on 
parking. Consequently, there is now an even greater need to increase provision in order 
to balance supply and demand. 

1.11 The City Centre Area Action Plan identifies that there may be development opportunities 
at a number of car parks in the city centre including:

Salt Lane: Potential for the creation of a multi-storey car park (MSCP)

New Union Street & Cheylesmore: Potential for the creation of a multi-storey car   
park 

  
1.12 An analysis of available land sites and land uses has shown that the existing car parks 

at Salt Lane and New Union Street / Cheylesmore are ideally located to support the 
Waterpark and Leisure centre as well as being significant gateway sites. These car 
parks are key to the prosperity of the nearby area and are essential facilities to support 
economic growth. 

1.13 Concentrating the major car parks close to the ring road is beneficial in terms of traffic 
flow.

1.14 A plan showing the location of the three car parks is shown at Appendix A. 

1.15 Salt Lane Car Park 

1.15.1 Salt Lane car park was constructed in the early 1970’s. The site was expanded in 2010 
and an additional 60 spaces were provided. The site comprises 4,552sqm and has 
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capacity for 172 cars. The car park is generally in a fair condition with some minor 
defects. The car park is very well used and popular with shoppers, visitors, commuters 
and those seeking a convenient car park located right in the heart of the city centre. In 
2015/16 the car park generated total revenue of £578k at an average annual yield of 
£3.4k per space.

 
1.15.2 Salt Lane car park is located between several office-based buildings and is close to the 

Ford’s Hospital and Kirby House which are Listed Buildings. 

1.15.3 The potential impacts of the proposed development on the nearby Ford’s Hospital and 
Kirby House are expected to require more detailed, careful consideration, both of the 
buildings and the adjoining public realm, as part of the car park design. The design will 
also explore opportunities to develop and enhance the street scene between the 
proposed MSCP and Greyfriars Lane.   

1.15.4 It is important to ensure that a new MSCP complements the surrounding townscape and 
is accessible, safe and affordable. 

1.15.5 Salt Lane car park currently experiences peak occupancy during Monday to Saturday 
between 09:30am and 3:00pm. During these peak periods there are regularly fewer than 
10% of spaces available at any given time. Furthermore, during the busier periods 
between October to January in the run up to Christmas and New Year, the demand for 
parking can often outstrip the capacity of the car park.  

1.15.6 Similarly, the surrounding on-street short stay parking provision in nearby Little Park 
Street is also particularly busy and is regularly fully occupied throughout the week. 

1.15.7 It is expected that following the opening of the new Waterpark and Leisure Centre in 
November / December 2018, a new short stay MSCP car park in Salt Lane would 
experience significantly higher levels of demand but with similar short-stay parking 
profiles to the existing surface car park.

1.15.8 It is estimated that the new Waterpark and Leisure Centre will attract upwards of 1.3 
million visitors a year which in turn will create a massive increase in demand for parking 
over and above existing usage levels from both the Coventry public and new customers 
visiting from the wider region and sub-region.         

1.15.9 The size of the new MSCP needs to be suitable and sufficient to help balance supply 
against demand whilst ensuring sustainability. 

1.15.10 It terms of the affordability of the new MSCP, it is important that the users of the car park 
pay for it rather than the local Council Tax Payers.     

1.15.11 Based on preliminary designs, the new MSCP could accommodate circa 150 spaces at 
each level above the ground floor. The minimum number of parking spaces needed to 
support the business case for the development of the MSCP is approximately 600 
spaces (i.e. 4 levels with 150 spaces per level). 

1.15.12 A MSCP development at Salt Lane comprising 600 spaces would in it-self be insufficient 
to redress the overall shortfall in parking provision based on the growth projections 
outlined above.
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1.16 New Union Street and Cheylesmore Car Parks

1.16.1 This report proposes that a further development on the site of the existing New Union 
Street MSCP and Cheylesmore surface car parks is approved in principle and that 
officers explore the option in more detail. 

1.16.2 Subject to the outcome of discussions and negotiations with partner organisations in 
regard to the need to provide 500 additional parking spaces, officers will develop 
proposals and a financial model for a second new MSCP comprising circa 850 spaces.

  
1.16.3 The existing New Union Street MSCP was designed by Coventry City Council in the 

early 1970’s. It currently has capacity for 240 vehicles over 5 split levels. The car park 
includes a lift for access to the upper level albeit that this hasn’t been operational for 
several years and is deemed to be beyond economical repair. Nowadays therefore, 
access to the upper levels is by stairs and so the car park does not appeal to customers 
with limited mobility. Not only is there ample evidence of anti-social behaviour taking 
place within the car park but it is considered that the car park does not in any way reflect 
the need or design of a modern car park.

       
1.16.4 Cheylesmore surface car park is located adjacent to New Union Street MSCP. It is 

estimated to be approximately 40 years old and is generally in a very poor condition. 
The site comprises 1,094sqm and has capacity for 44 spaces. 

1.16.5 New Union Street and Cheylesmore car parks are centrally located close to junction 5 of 
the ring road and approximately 150 metres from where the new Waterpark and Leisure 
Centre will be.  

1.16.6 In the main, the car parks currently serve the surrounding office and commerce buildings 
as opposed to the retail sector. Both are well used during Monday to Friday by 
commuters. The car parks are currently underused during the weekend due to a lack of 
retail units or other attractors in the immediate vicinity but that is expected to change 
following the completion of the Waterpark and Leisure Centre.  

1.16.7 An intrusive structural and conditions survey of the New Union Street car park was 
carried out in 2012 when it was identified that a significant level of capital investment of 
circa £600k would be required to make good the asset and extend its useful life by 10 
years. [It is estimated that this figure will have increased proportionately over the past 4 
years to circa £700k and it should be remembered that this investment would not result 
in an upgrade or an improvement of the car park and it would still be a sub-standard 
facility. It is estimated that an upgrade / improvement would cost £900k]. 

1.16.8 At the time of the structural survey the long term plans for the car park were unclear and 
consequently a decision was taken to undertake small scale cosmetic repairs at a cost 
of £60k. 

1.16.9 The New Union Street and Cheylesmore car parks are currently in need of a significant 
amount of further repair. Both are outdated and they will continue to deteriorate over 
time without investment. The quality of the two assets is sub-standard and not 
conducive to the surrounding area, the aspirations for a vibrant local economy, or as a 
‘car park of choice’ for potential customers using the Waterpark and Leisure Centre.
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1.16.10 In light of the above, and to increase the level of off-street parking facilities in the area, 
in addition to matching the additional demand for parking likely to be generated by 
partner organisations, it is proposed that the Council considers the development of a 
second new MSCP on the site of the existing New Union MSCP and adjacent 
Cheylesmore surface car park with capacity for approximately 850-900 spaces. The 
Business Case and detailed design considerations, together with efficiencies in the 
layout of the car park will govern the actual size of the facility that is delivered.  

  
1.17 As stated above, an analysis has shown that the Council expects to lose circa 500 

parking spaces over the next decade as a result of the various planned developments. 
This excludes the potential additional demand for 500 spaces from partner 
organisations. As such there is expected to be a parking deficit of c1,000 spaces without 
investment or intervention to redress the situation.   

 
1.18 The proposed MSCP developments at Salt Lane and New Union Street / Cheylesmore 

could re-provide a combined total of c1,500 spaces. This would represent a very 
significant and essential increase in supply to balance and mitigate the increased 
demand and afford the Council an opportunity to effectively manage and potentially 
redevelop other surface car parks. 

2. Options considered and recommended proposal

2.1 In light of the above a number of options have been considered:

Option 1 - Do Nothing 
Retain the existing car park facilities at Salt Lane, New Union Street and Cheylesmore 
which provide a combined total of 456 spaces. (Not recommended)   

Option 2 
Subject to planning permission, construct a 600 space MSCP at Salt Lane in isolation of 
any other development in order to increase overall provision by circa 428 spaces. (Not 
recommended)   

  
Option 3
Develop a MSCP at Salt Lane and refurbish the existing MSCP at New Union Street to 
increase the useful life of the asset by 10 years at an estimated cost of £700k, thereby 
increasing the existing parking provision by up to 600 spaces. (Not recommended)   

 
Option 4 
Construct a MSCP at Salt Lane and explore the options available and the business 
model for the development of a second MSCP at New Union Street and Cheylesmore, 
with a view to bringing a further report to Members when the viability of the second 
MSCP has been assessed.  (Recommended)  

2.2 The preferred way forward is Option 4, i.e. to progress with the proposed development 
of Salt Lane MSCP with capacity for circa 600 spaces coupled with exploring the 
potential for the development of a second MSCP with capacity for up to 850- 900 spaces 
at New Union Street and Cheylesmore car parks, and subsequently developing the 
associated business case.  
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3. Results of consultation undertaken

3.1 A detailed consultation with relevant stakeholders will be undertaken as part of the 
design phase and the proposed development of the MSCP will be subject to a statutory 
notice / objection process with due consideration to any objections received.

3.2 The consultation will take account of feedback from amongst others, the fire service, 
insurers, planners, the police and the general public to ensure that their respective 
requirements and recommendations are incorporated. 

3.3 In addition, the consultation and design will also include engagement with the 
neighbouring Ford’s Hospital and Eventide Care Home to ensure that any issues arising 
are sympathetically considered and addressed.  

4. Timetable for implementing this decision

4.1 Subject to the approval of the recommendations contained within this report, the aim is 
to construct a new MSCP at Salt Lane in time for the planned opening of the Waterpark 
and Leisure Centre in November / December 2018. 

4.2 Subject to the approval of this report, the Executive Director of Place in consultation with 
the Cabinet Member for City Services should be given delegated authority to progress 
the appointment of associated consultants and an approved contractor to develop and 
deliver the programme of developments. 

4.3 The preliminary designs will be developed by professional consultants and will be 
completed by July 2017 with detailed designs developed for planning approval by 
approximately November 2017.

4.4 A tender for a main contractor will be let with the aim of completing the build of Salt Lane 
and its associated highway and public realm works in readiness for the opening of the 
Waterpark and Leisure Centre.

4.5 An indicative timescale for the delivery programme based on the key milestones is 
summarised in the table below:

Activity Duration Target Completion Date
Cabinet / Council approval 6 weeks February 2017

Design phase 10 weeks July 2017

Planning approval 13 weeks November 2017

Tender period & contract 
award

12 weeks November 2017

Construction phase 12 months November 2018

5. Comments from Executive Director of Resources

5.1 Financial implications
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The financial implications of the recommended option to construct a MSCP on the Salt 
Lane site have been modelled and are summarised in the table below:

Option Assumptions Net Cash
(Benefit) /

Cost 
(£000’s)

MSCP constructed on 
Salt Lane site

 600 space MSCP subject to planning 
consent

 45 year investment period (8,172)

The financial model indicates that the Salt Lane MSCP development alone is estimated 
to yield a substantial cash benefit to the Council over 45 years. However, if this option 
was delivered on its own and New Union Street car park continues to deteriorate and 
reached the end of its useful life, the Council would not be able to provide sufficient 
spaces to meet the demand for parking in the city centre.

The recommendation in this report is therefore to approve in principle, a multi storey car 
park development over 2 sites as one development, but in 2 phases, investigating a 
series of further options for the second phase to ensure that there are sufficient spaces 
to meet expected growth in demand into the future. This will include, but not be limited 
to, options to develop a MSCP at the site of the existing New Union Street and 
Cheylesmore car parks.  

A range of possible scenarios relating to New Union Street car park are presented in the 
table below:

Scenario Detail Net Cash 
(Benefit) / 

Cost
(£000’s)

Do Nothing NUS demolished at end of life 3,971
Replace Like for 
Like

NUS spaces replaced like for like 5,298

Increased 
Capacity

NUS replaced with a larger multi-storey in 
partnership with other organisations

5,768

Above figures assume £3m capital receipt from Cox Street car park disposal is ring-
fenced to part fund this investment

This is not an exhaustive list of scenarios but it shows that there is likely to be a net cost 
to the Council for the second phase of re-providing the spaces required. This would 
need to be offset by the financial benefit delivered by the initial Salt Lane multi-storey 
car park phase

The first phase capital cost of developing a Salt Lane MSCP is estimated at £10.7m. 
This includes for design & construction cost (incl. contingency), project management 
fees and highway works.  Corporate capital resources would be required to finance the 
development but based on modelled growth in income, the debt serving costs would be 
more than met by growth in income to offset financing costs. No price increase has been 
factored into this.

Following the procurement of Salt Lane works, should costs be broadly as estimated 
/modelled for that phase, it is expected that a second phase MSCP development could 
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be afforded on the second site, irrespective of the involvement of a third party.  
However, subject to approval of this approach in principle, officers will seek further 
authority from members prior to the commencement of the second phase, once prices 
are firmed up for Salt Lane and a preferred option for the size of a second development 
has been worked up.

5.2 Legal implications 

In line with the requirements of Coventry City Council’s standing orders, the Council 
needs to obtain the relevant planning permission for development of either site. The 
Council will also need to comply with its Rules for Contracts and the Public Contracts 
Regulations 2015 in engaging with appropriate contractors for scoping and subsequently 
undertaking the construction of the proposed new MSCP.

 
Under section 32 of The Road Traffic Regulation Act 1984 the Council has powers to 
enable it to provide off-street parking places.  The Council can choose to use its land as 
an off-street car park. 

It can also choose whether to regulate the use of that car park through an Off Street 
Parking Order which gives the Council charging and enforcement powers. The proposed 
development of the MSCP will be subject to a statutory notice/objection process and the 
due consideration of any objections received in the usual manner.

6. Other implications

None 

6.1 How will this contribute to achievement of the Council’s key objectives / corporate 
priorities (corporate plan/scorecard) / organisational blueprint / Local Area 
Agreement (or Coventry Sustainable Community Strategy)?

A prosperous Coventry – The parking strategy committed to ensuring that the demand 
for parking within Coventry is met with a sustainable supply to support and develop the 
local economy and regenerate Coventry city centre. The development of the proposed 
MSCP will contribute to achieving the aim.  

 
Making Coventry an attractive and enjoyable place to be – The development of a MSCP 
will help to ensure that parking, together with other attractions, amenities and activities 
within the city centre, are more accessible which in turn will contribute to the 
regeneration and growth of Coventry. 

Making places and services easily accessible to Coventry People – The development of 
a MSCP will help to ensure that there is a sustainable provision of parking within the city 
centre which will help to make facilities, services and places within the city more 
accessible for residents, commuters and visitors.  

6.2 How is risk being managed?

6.2.1 The construction of the new leisure centre and water park facility will contribute to the 
regeneration of the city and specifically the city centre. 

6.2.2 The management of car parks including the enforcement of restrictions in car parks 
contribute to the expeditious movement of traffic on the city’s road network which 
improves the accessibility and reliability to the city centre. 



11

6.3 What is the impact on the organisation?

None

6.4 Equalities / EIA

The proposed new MSCP will be designed and constructed in line with National ‘new 
build car park’ guidelines and National Planning Practice Guidance and a full equalities 
impact assessment will be developed at the design phase and as part of the associated 
transport assessment. It will incorporate feedback from the consultation with 
stakeholders and the likely impacts on protected groups. 

The traffic impact of the proposed development is one of the key considerations given 
the increase in traffic movements in and out of the site and within the surrounding areas. 

It is expected that the number of spaces is required to help ease the pressures on the 
current and future demands for parking within the City Centre. 

Any changes to the existing car park provision have the potential to affect the public and 
protected groups in different ways. It is expected that the new MSCP at Salt Lane will 
increase the provision at that location by 428 spaces from 172 to circa 600 spaces. 
Consequently, the increase in provision is likely to have a positive impact on access 
arrangements as a proportion of the proposed spaces will be dedicated for Blue Badge 
parking for those with limited mobility.  

6.5 Implications for (or impact on) the environment

The construction of the proposed new MSCP will be undertaken in accordance with 
Secured by Design principles. Modern construction materials will be used and would 
present a significantly lesser impact on the environment than others that are still 
available that have been used historically. 

The operation of modern energy efficient mechanical, electrical and lighting installations 
would be incorporated into the scheme to provide improved energy use.

    
It is not expected that the proposed development of the MSCP at Salt Lane will have a 
significant effect on the environment or air quality given that the principle use of the 
existing site will not change and the new facility will remain within the site of the existing 
car park.  

6.6 Implications for partner organisations?

The proposed development of the new MSCP car park is expected to be a contributory 
factor to the potential success of the new Waterpark and Leisure Centre and other major 
attractors within the vicinity, including local businesses, shops and restaurants. 

It is also expected that the regeneration of the surrounding area will breed confidence 
that might attract other new investment within the city centre. 



12

Report author(s)

Name and job title:
Paul Bowman, Team Manager (Parking Services)

Directorate:
Place

Tel and email contact:
Tel: 024 76834243    Email: paul.bowman@coventy.gov.uk 

Enquiries should be directed to the above person.

Contributor/approver 
name

Title Directorate or 
organisation

Date doc 
sent out

Date 
response 
received or 
approved

Contributors:
Lara Knight Governance 

Services Officer 
Resources 7/12/16 8/12/16

Richard Moon Assistant Director 
(Property Services)

Place 7/12/16 9/12/16

Colin Knight Assistant Director 
(Transport & 
Highways)

Place 7/12/16 9/12/16

Graham Clark Lead Accountant Resources 7/12/16 9/12/16
Catherine Barclay Strategic Category 

Lead 
Resources 7/12/16

Lucy Hobbs Project Manager Place 7/12/16 7/12/16
Names of approvers: 
(officers and members)
Julie Fairbrother Communications 

Officer 
Resources 7/12/16 8/12/16

Phil Helm Finance Manager Place 7/12/16 8/12/16
Sam McGinty Place Team Leader, 

Legal Services
Resources 7/12/16 7/12/16

Martin Yardley Executive Director of 
Place

Place 14/12/16 14/12/16

Councillor Jayne Innes Cabinet Member for 
City Services 

This report is published on the council's website: moderngov.coventry.gov.uk

mailto:paul.bowman@coventy.gov.uk
%5Ccovserv1Groups_CSD

