
Appendix 2

1 Progress on the National Battery Manufacturing Development Facility (NBMF)
1.1 In July 2017, the UK Government announced the opening of the Faraday Challenge, a fund 

designed to ensure that the UK benefits from the rapid developments needed in battery 
technology to support the electrification of the motor industry over the next twenty years. The 
Challenge made funding available for a “battery scale up” facility would enable UK 
businesses to seize the opportunities presented by the transition to a low carbon economy 
and ensure the UK is one of the best places in the world to undertake the design, 
development and manufacture of batteries for the electrification of vehicles

1.2 Coventry City Council formed a consortium with WMG (Warwick University’s specialist 
manufacturing division) and CWLEP in order to bid for this funding, and in November, the 
Secretary of State for Business announced that Coventry and Warwickshire as the 
successful bidder. £80m in Faraday Challenge Funding has now been awarded to Coventry 
City Council in its role as accountable body for the consortium.

1.3 The NBMDF will be housed in a purpose-built 18,000m2 facility in the Coventry and 
Warwickshire area.

1.4 Economic modelling work completed as part of the bid submission process estimates the 
potential benefit of the NBMDF to the UK economy as approaching £1bn, as it safeguards 
the UK auto industry against the decline in internal combustion engine manufacturing. The 
overall European battery supply chain is estimated to grow to £50bn over the next twenty 
years, and up to 10,000 jobs could be created in the West Midlands as a result.

1.5 Since the city’s involvement in the project was approved by Council in December, 
considerable progress has already been made. The terms of the Faraday Challenge require 
the NBMDF to be up and running within two years, so all partners in the consortium have 
been working to get the project up and running as quickly as possible. 

 Details of the Grant Funding Agreement have been finalised with Innovate UK, and 
the Council has formally entered into this agreement.

 A Dynamic Purchasing System for Land and Buildings has been set up to allow 
developers with suitable sites to express an interest in providing the site and 
building for the NBMDF. This will ensure that the site chosen for the project is 
compatible with the Council’s public procurement responsibilities.

 Specifications for the NBMDF’s equipment are being prepared, and work in 
underway to appoint WMG as the Council’s “procurement agents” to allow their 
expert input to be used in the procurement of the equipment.

 Specialist external Legal, Property and State Aid advisors have been appointed.
 Recruitment is underway for two CCC Project Managers to manage the grant claims 

process, the Council’s relationship with the funder and to coordinate the work 
packages that the consortium 

1.6 The first grant claims will be made in the final quarter of 2017/18, and the next major 
milestone will be the selection of a developer (and site) in March 2018. Planning submissions 
will be made shortly afterwards.
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